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January 5, 2007

Via Email and First Class Mail

John A. Carrigan, Section Chief Matthew C. Ireland, Esqg.

Solid Waste Management Assistant Attorney General
DEP-Northeast Regional Office Environmental Protection Division
205B Lowell Street Attorney General’s Office
Wilmington, MA 01887 100 Cambridge Street, 10" Floor

Boston, MA 02108
Re:  New Ventures Associates, LLC; Force Majeure re Geo-Composite and FML
Dear Mr. Carrigan and Attorney Ireland:

This office represents New Ventures Associates, LLC (“New Ventures”) and we are
writing this letter in compliance with the Force Majeure provisions of Paragraph 16 of the
Preliminary Injunction (the “Order”). While New Ventures took steps to attempt to complete the
Geocomposite and FML on or before January 5, 2007, the events beyond our control posed a
problem to compliance with the completion schedule in the Order. This letter is a follow up to
my email of December 20, 2006 providing notice pursuant to Paragraph 16 and my letter dated
December 22, 2006.

On or about Monday, December 18, 2006, New England Liner Services, Inc. (“N.E.
Liner”), the vendor responsible for providing placement and sealing of the Geocomposite and
FML at the Landfill walked away from the site. N.E. Liner abandoned the project in favor of
returning to Rhode Island to perform work for another client. New Ventures had performed
worked during the week of December 12, 2006 and through the weekend, up to and including,
December 16, 2006 and December 17, 2006 to install the gas trenches and to complete the work
on Phase Il in preparation for the Geocomposite and FML placement during the week of
December 18, 2006 through December 22, 2006. New Ventures had discussions during the
week of December 12, 2006 to assure N.E. Liner that the Landfill would be prepared for the



January 18, 2007

Page 2

This is an electronic facsimile of a document on file with the Massachusetts Department of
Environmental Protection.

installation on December 18, 2006. New Ventures took steps in response to the failure of N.E.
Liner to perform its contractual duties:

1. New Ventures retained another installer to arrange to perform the work.
2. Phase | has been anchored and completed.
3. Phase 11 has been prepared with the grading, shaping and gas trench installation

necessary for the Geocomposite and FML.

4, The second installer, Chenango Contracting Inc. from New York has been on-site
since January 2, 2007 and is working toward completion. The material has been
placed up to Well 11 with the Geo-Composite. We anticipate completion by the
end of next week.

New Ventures remains committed to completing the work and is available to answer any
questions.

Thank you.

Sincerely,

Richard A. Nylen, Jr.
RAN/kad

cc: Michael W. Dingle, Esq.
Mr. William Thibeault
Mr. Steven J. Trettel
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